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1. URGENT REPORTS 

DCI57/15 CONTRACT 415T - BARRY BECKETT CHILDREN'S 
CENTRE REFURBISHMENT AND EXTENSION 
(D15/385560) 3   

2. CONFIDENTIAL BUSINESS 

DSD35/15 FESTIVALS AND EVENTS MODEL (D15/379340) 

Pursuant to section 89(2) of the Local Government Act 1989 this confidential 
report will not be publicly disclosed because it relates to (d) contractual 
matters.   
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DCI57/15 CONTRACT 415T - BARRY BECKETT CHILDREN'S CENTRE 
REFURBISHMENT AND EXTENSION (D15/385560) 

Director City Infrastructure 
Capital Works Planning and Delivery         
 
  

Executive Summary 
Barry Beckett Children’s Centre is a 44 place centre located at 12 Connolly Avenue, Coburg. 

In 2012-2013 Social Development Children’s Services Unit applied for a Department of 
Education and Early Childhood Development (DEECD) grant across three kindergarten 
sites. A $900,000 grant was awarded, $300,000 of which was allocated to the Barry Beckett 
Children’s Centre.  

Design documentation and site reports have been prepared on the basis of upgrading the 
facility from a 44 place centre to an 88 place centre. 

A public tender seeking submissions from appropriately licensed and experienced builders 
was advertised in The Age newspaper on 24 October 2015. Nine tenders were received by 
the closing date of Wednesday, 25 November 2015. Tenders called for a fixed price lump 
sum. 

The tender evaluation process has identified Mascon Constructions Pty Ltd as the preferred 
tenderer. Mason Construction Pty Ltd are the lowest tenderer and an experienced 
contractor. Attachment 1 outlines the evaluation in a matrix format. 
 

Recommendation 
Council resolve: 

1. That Mascon Constructions Pty Ltd ABN 54 124 484 037 be awarded Contract 415T 
for the Barry Beckett Children’s Centre refurbishment and extension for a fixed lump 
sum of $1,667,690.00 (excluding GST). 

2. That a contingency of $170,000.00 be allocated in relation to Contract 415T, bringing 
the total expenditure approval to $1,837,690. 

3. That savings of $260,439 be transferred from the Anne Sgro project to the Barry 
Beckett Children’s Centre project. 

4. That the Director City Infrastructure be authorised to do all things necessary to execute 
the contract and any other required documentation, including any cost over runs, 
provided the overall Structures and Buildings budget is not exceeded. 
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REPORT 

1. Policy Context 
This project is listed as a strategic action in the Council Plan 2013-2017 under the 
theme ‘Moreland’s People’ strategic action 2.13, ‘deliver the expansion of Barry 
Beckett and Anne Sgro Children’s centres’. 

2. Background 
Scope 
Barry Beckett Children’s Centre is a 44 place centre located at 12 Connolly Avenue, 
Coburg. 

In 2012-2013 Social Development Children’s Services Unit applied for a Department 
of Education and Early Childhood Development (DEECD) grant. A $900,000 grant 
was awarded, $300,000 of which was for the Barry Beckett Children’s Centre project. 

Barry Beckett Children’s Centre was added as a capital works project as part of the 
mid-year review in 2012-2013. Design documentation and site reports were prepared 
to upgrade this facility from a 44 place centre to an 88 place centre. 

A pretender estimate valued the construction works at $1,649,175 exclusive of any 
construction contingencies, furniture fittings and equipment, or external landscape. 

A public tender seeking submissions from appropriately licensed and experienced 
builders was advertised in The Age newspaper on 24 October 2015. Nine tenders 
were received by the closing date of 25 November 2015. Tenders called for a fixed 
price lump sum. 

The scope of this project includes: 

• Construction of two kindergarten rooms, including bathrooms and storage for an 
additional 44 children 

• Construction of a new sensory room and office 
• New landscaped play area to the north of the building extension 
• Upgraded kitchen 
• New DDA compliant toilets and general amenity improvements 
• Improved staff room facilities 
• Improved entry and building facade 
• Improved mechanical and electrical services throughout the building 
• Refurbishment of the existing kindergarten rooms 
• Additional storage within the existing centre. 

3. Issues 
The following submissions were received. The three lowest tenders were within 
5% of the pre-tender estimate. 

Tenderer 

• ADZ Building Services Pty Ltd 
• AyJay Constructions Pty Ltd 
• Burlak Constructions Pty Ltd 
• Daniel Duna Constructions Pty Ltd 
• Ducon Maintenance Pty Ltd 
• Fercon Pty Ltd 
• JR&BL Kendall Pty Ltd 
• Mascon Pty Ltd 
• Rossiter Constructions Pty Ltd 
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A tender evaluation panel was established with four Council officers from across the 
Capital Works Planning and Delivery, Procurement and Children’s Services units. 
All tenders were evaluated based on the pre-defined evaluation criteria, including: 
• Compliance with the conditions of tender 
• Experience and Resources 
• Construction Program 
• Contractor Management Systems, and 
• Tender Price. 

The evaluation process identifies Mascon Construction Pty Ltd as the preferred 
tenderer based on the results of the evaluation matrix, included as Attachment 1. 
Mason Construction have previously completed the Gowanbrae Community Centre. 

Environmental implications 
The extension and refurbishment has been documented to include the requirements 
of the Moreland Sustainable Building Policy where applicable. 
A Part 6 asbestos audit was issued at tender. There is no asbestos in the building.  
A site contamination report was carried out. The report stated that there is no soil 
contamination. 

Social implications 
Barry Beckett Children’s Centre is currently a 44 place centre. The extension will 
provide an additional 44 places, increasing the Centre’s capacity to 88 places. The 
facility aims to increase the centre’s childcare capacity and extend programs.  

Human Rights Consideration 
The implications of this report have been assessed in accordance with the 
requirements of the Charter of Human Rights and Responsibilities. 

4. Consultation 
Consultation has occurred with the Project Board established through Council’s MP2 
project management framework.  

Advice has been sought from the Unit Manager Children’s Services, Children’s 
Services Liaison Officer, Barry Beckett Children’s Centre Manager, and the Centre’s 
committee members.  

5. Officer Declaration of Conflict of Interest 
Council Officers involved in the preparation of this report have no Conflict of Interest 
in this matter. 

6. Financial and Resources Implications 
The tables below outline the budget and forecast expenditure, and demonstrate that 
this project can be delivered within the allocated budget. 

Project Budget 
allocation 2012-2013 2013-2014 2014-2015 2015-2016 Total 

Council Funding $100,000 $120,000 $1,095,500  $1,315,500 
DEECD Funding $300,000    $300,000 
Kodak 
Development  $434,755   $434,755 

Transfer from 
Anne Sgro 
Budget  

   $260,439 $260,439 

Total $400,000 $554,755 $1,095,500 $260,439 $2,310,694 
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Note: funds not expended in 2012-2013 were carried forward into 2013-2014 and so 
on. 

The budgets for Barry Beckett and Anne Sgro Children’s Centre projects were 
previously combined, and to improve clarity of associated costs the budgets were 
divided. Since then, the two projects have progressed (with the Anne Sgro project 
virtually complete), and it is now evident that the full amount set aside for Anne Sgro 
has not been required. It is therefore proposed that these funds be transferred back 
to the Barry Beckett project to deliver the agreed scope, which will be formalised 
through the mid-year budget review process. 

2015-16 Budget Amount 
Barry Beckett Budget (carried forward from 
2014-2015) 

$1,868,766 

Less year to date expenditure ($16,515) 
Transfer from Anne Sgro Budget $260,439 
Total available budget $2,112,690 

 
Expenditure Amount 
Remaining consultant costs $30,000 
Construction Contract (Mascon Pty Ltd) $1,667,690 
Construction contingency (10%) $170,000 
Drainage modifications $80,000 
Head works for services authorities $30,000 
Landscape  $80,000 
Landscape Contingency $15,000 
FF&E $30,000 
Misc i.e. Signage, bi-lock system $10,000 
Total $2,112,690 

7. Implementation 
The construction works for this facility are currently forecast to start in January 2016 
and to conclude by November 2016, enabling the extended facility to be utilised from 
the first semester of 2017. 

 

Attachment/s 
1  Contract 415T - Tender Evaluation Matrix - This matter is considered to 

be confidential under Section 89(2) (a) of the Local Government Act, as 
it deals with contractual matters. 

D15/391304  
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