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1.0 Executive Summary 

The Park Close to Home: A Framework to Fill Open Space Gaps (the Framework) has been prepared 

to assist Council to provide a ‘park close to home’ – a key goal of the Moreland Open Space Strategy 

(MOSS). This Framework guides the proactive expenditure of Councils open space fund to create 

open space in the areas that have the least access to open space, to remove or reduce gaps in open 

space provision before land prices and population further rise. 

The MOSS seeks to provide quality open space within 500m of all residential properties, and 300m 

to all activity centre properties. Those areas that do not have access to open space within these 

distances are open space gap areas (gap areas). Residents within these gap areas have no suitable 

walking access to open space of any size, type or kind. As Moreland’s population is growing and 

housing density is increasing, open space gap areas will be further exacerbated.  

Council collects the Public Open Space Contribution pursuant to the Subdivisions Act 1988 (The Act), 

and this contribution is held in the open space fund. The Act provides direction on how this fund can 

be spent, that is, to either purchase or improve land used for open space.  

This Framework establishes a methodology to identify the open space gap areas that require the 

most urgent attention. High and medium priority gap areas are those that have the highest 

population and density, highest population growth and lowest amount of open space in the 

surrounding suburb. The Framework establishes a process to ensure land purchase to address high 

and medium priority gap areas occurs proactively, rather than waiting for appropriate land to come 

on the market for sale.  Once land is purchased, it will be converted into open space in accordance 

with findings of a design and consultation phase to service both the gap area and surrounds. 

Ongoing monitoring and review of fund expenditure and income will ensure effective 

implementation of this Framework, and improved decision making around open space fund 

expenditure.   

This document commences with an overview of Moreland’s Open Space policy, and then provides a 

rationale for prioritising open space fund expenditure within open space gap areas. It then sets out 

the steps in the Framework established to guide gap area closure, and identifies the high and 

medium priority gap areas identified as a result of these steps. A separate Background Report 

provides the background research and detail to support the Framework.  
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2.0 Open Space Policy in Moreland 

The Moreland Council Plan 2017-2021 

The Council Plan 2017-2021, adopted 24 July 2017, recognises that Council’s services must respond 

to the cities changing form while maintaining and enhancing our transport and open space 

networks, community facilities and services, and the wellbeing and connectedness of our people.  

In response, the Council Plan contains the Key Priority 4, under the Progressive City Strategic 

Objective 2, to:  

 Increase tree canopy cover, enhance existing open space and create at least two new parks, 
in areas with the lowest access to open space.  

The Moreland Municipal Public Health and Wellbeing Plan (MPHWP) 2017-2021 

The MPHWP 2017-2021 is a whole-of-Council plan that outlines the strategic health and wellbeing 

priorities for the municipality. The vision of the MPHWP 2017-2021 is that Moreland is a healthy, 

liveable and sustainable city. The plan contains 15 outcomes, one of which under the Liveable Cities 

Focus Area is Outcome 6 – That Moreland’s residents have access to open spaces close to where they 

live.  

Council will work towards this outcome by focusing on the following 4-year priorities:  

  1. Council will ensure that every household has safe and convenient access to parkland for 

passive recreation, quiet contemplation, sport and access to nature.  

2. Council will provide and protect quality open space that provides a range of experiences 

and accessible recreational opportunities, natural and cultural heritage features, and high 

quality park facilities and landscape settings.  

3. Council will identify, acquire and develop open spaces in areas where there is a lack of 

open space.   

4. Council will encourage participation and recreational use of open spaces.   

The Moreland Municipal Strategic Statement (MSS) 

The Moreland MSS seeks to provide Moreland with sustainable neighbourhoods, and it recognizes 

that adequate open space provision is a key component in achieving this aim. The MSS includes 

directions to protect and enhance the open space network in Moreland.  

The MSS Clause 21.02 Vision, recognizes that specific areas in Moreland have been assessed as 

deficient in the provision of open space. These are identified on the Strategic Framework Plan in the 

MSS at Clause 21.02 (note, the areas identified are based on the priority areas shown at within the 

MOSS 2012 – Map 5, which are based on crow flies distances not walking distances). The MSS states 

that these areas will be prioritised for the provision of new open space as opportunities arise. In 

particular, any rezoning proposals within these areas will be reviewed for the potential to create 

new open space. 
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The Moreland Open Space Strategy  

The Moreland Open Space Strategy 2012-2022 (MOSS) was prepared to provide the overarching 

framework and strategic direction for open space planning in the City of Moreland for 10 years. The 

MOSS has been in operation since 2012, and is therefore due for full review by 2022.  

The MOSS sets the Council direction for the future provision, planning, design and management of 

publicly owned open space that is set aside for leisure, recreation and nature conservation purposes.   

MOSS provides recommendations for maintaining Moreland’s liveability in the context of steady 

population growth, by adding to the open space in the municipality and improving existing open 

space. The key issues effecting the provision of open space into the future addressed in the MOSS 

include population growth, protecting and enhancing environmental values, climate change and 

increasing urban temperatures. 

Other policies and plans relevant to open space  

There are multiple more specific strategies, structure plans and action plans that provide direction 

on open space improvements within Moreland and surrounds. These documents are set out below: 

 Merri Creek and Environs Strategy 2009-2014 

 Moonee Ponds Creek Strategic Action Plan 

 Activity Centre Structure Plans and Place Action Plans for Coburg, Brunswick and Glenroy Activity 
Centres 

 The Neighbourhood Centres Strategy 2016 (relates to the 12 Neighbourhood Activity Centres 
across Moreland) 

 Moreland Sport and Physical Activity Strategy 2014-2018 

 Moreland Play Strategy 2016-2026 

 Moreland Urban Forest Strategy 2017-2027 

 Moonee Ponds Creek Action Plan 2011-2016 

 Edgars Creek Conservation and Development Plan 2013-2023 

 Westbreen Creek Parklands – An Environmental Park 

 Moonee Ponds and Merri Creek Resting Places Strategy 2002 

 Merri Creek Trail Review 2007 

 Merri Creek Trail Signage Strategy 2007 

 Urban Heat Island Effect Action Plan 2016 

There are multiple open space projects identified in the above plans and strategies that will 

contribute to improving open space across Moreland. 
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3.0 Proactive use of the Open Space Fund to increase 
open space 

The need for a proactive approach to improving open space 

Moreland is undergoing a period of rapid growth and it is important that Council’s investment in a 

high quality open space network keeps pace with this growth. Population projections for the City of 

Moreland prepared by i.d Consulting (May 2017) indicate that Moreland is projected to have a total 

population of 228,807 by 2036. This represents an increase of 48.3% between 2011 and 2036, or an 

additional 74,562 residents.  

In this context of strong and continued population growth across all suburbs (with the exception of 

Gowanbrae), it is appropriate that Councils policies and strategies seek to proactively create new 

open space in areas that have the least access to open space.  

The focus on open space gap areas 

Providing for appropriate access to open space is a key tenant of Moreland’s open space policy 

framework. Developing additional parks within open space gap areas will ensure that as Moreland’s 

population increases, access to parks will improve and keep pace with development.  

The MOSS contains the goal (Goal 1) to Provide parks close to home, and seeks to achieve this 

through a strategy to improve the provision and access to functional open space, within designated 

principal, major, neighbourhood and local activity centres, by providing high quality open space 

within 300m safe walking distance of the activity centre. Further to this strategy, the MOSS 

recommends that open space is provided within 500m of all residential properties, and 300m to all 

activity centres. In response to the fact that Activity Centres will see the most dense forms of 

development and highest population growth, the MOSS requires a greater provision of open space 

within walking distance to Activity Centres (under MOSS policy, more parks will be provided in and 

around Activity Centres as properties within Activity Centres must be within 300m of a park, rather 

than 500m for the rest of Moreland).  

These gap areas will become a greater issue as population continues to grow and housing densities 

continue to increase. Gap areas identified in accordance with MOSS policy are a priority for open 

space fund expenditure as these locations currently do not have walkable access to open space, of 

any size or type within the distance that the MOSS identifies to be appropriate. This is a particular 

concern for Council due to the high rate of growth in the residential population right across 

Moreland, particularly within activity centres.  

Creation and improvement of open space in open space gap areas improves the open space 

provision not just for existing residents, but also for future residents. Additional population growth 

where there is a gap in open space already, will exacerbate an existing shortfall in open space, and 

therefore must be a priority for Council to address and a priority for open space fund expenditure. 

The MOSS recognises that there are social, environmental and economic benefits of open space, 

especially when provided in close proximity to residential dwellings. The MOSS notes that the 

Municipal Health Survey conducted in 2010 revealed that ‘inconvenient or not close to home’ was 

the second highest reason why survey respondents don’t use Moreland’s open space. As such, 

although access is not the only determinate in ensuring open space meets Moreland’s needs (the 

MOSS recognises that quality and diversity in open space provision is also integral to ensuring the 
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open space needs of Moreland’s diverse population are being met) proximity is a very important and 

influential determinant, and one that is expressed as a key priority in all of Moreland’s policy 

framework.  

Moreland’s additional open space needs 

A focus on open space fund expenditure within gap areas does not mean that Council cannot make 

decisions to undertake purchases or expenditure on other open space needs outside of the gap 

areas. However, to achieve the Council Plan Strategic Objective Progressive City – Key Priority 4  - To 

Create at least two new parks, in areas with the lowest access to open space, it may be considered 

necessary to prioritise gap areas at least until 2021.  

Any decision to allocate funding in accordance with any strategy or policy outside of the gap areas 

will need to be considered against whether this will impact on achievement of the Council Plan 

Strategic Objective, Key Priority 4, and have regard to the findings of the monitoring of the open 

space fund income and expenditure established in this Framework.  

The role of the Open Space Fund 

The open space contribution is received as a result of new subdivisions creating increased need for 

open space. The Park Close to Home Background Report provides an overview of the open space 

fund, how and why it is collected and the requirements for its expenditure. It also includes historic 

information on past income and expenditure, and future predicted income.  

Moreland’s open space fund can be spent on all eligible open space projects that either create or 

improve open space within Moreland.  

Projects identified within the multiple policies and strategies relevant to open space within 

Moreland are eligible for funding through the open space fund.  There is no requirement to spend 

the fund within the suburb or area from which it was collected. There is also no requirement to 

allocate the fund to solely new open space that would service the ‘future’ population or be needed 

only as a result of increased population. 

The priority established in Council Policy to address the open space gap areas and provide open 

space that is accessible, and in areas that have the lowest access to open space, is suitable 

justification for the open space fund to be prioritised on addressing gaps in open space provision.  

This Framework provides the methodology to assist Council to undertake expenditure of the open 

space fund in a strategic and proactive manner, to ensure the open space gap areas are addressed as 

a matter of urgency, as land prices and population continue to rise.  
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4.0 The Park Close to Home – A Framework to Fill 
Open Space Gaps  

Framework Purpose 

The ‘Park Close to Home: A Framework to fill open space gaps’ has been prepared to assist Council 

to improve access to open space across the City and provide at least two new parks in the areas that 

have the lowest access to open space.  

This Framework will assist Council to make more strategic and informed decisions about expenditure 

of the open space fund in order to achieve this objective. 

The Framework establishes a methodology to identify the high and medium priority gap areas. By 

focusing purchase of land for open space within these areas, Council will be making more strategic 

and informed decisions about expending the fund to provide open space to those areas that have 

the lowest access.  

The open space fund, as of October 2017, contains $41 million. Now is the time to undertake 

proactive expenditure of this fund, as land prices are continuing to rise and Moreland’s population 

continues to grow. The Framework seeks to ensure that income to the fund and expenditure is 

generally aligned, and that this expenditure is prioritised towards acquisition of open space within 

those gap areas identified to have the highest need.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



10 
 

The Framework  

The Park Close to Home Framework will guide Fund expenditure to provide new open space to 

address open space gap areas. 

Figure 1: The Framework 

 

 

Following the seven steps of the Framework will ensure that Council is identifying its areas of highest 

need for open space and proactively identifying appropriate land to address the gap areas. The 

process for the future conversion of acquired land to open space is also set out within the 

Framework. Significant monitoring and reporting requirements for the Framework will ensure its 

successful implementation. 

Framework Overview 

This section provides an overview of the 7 steps within the Framework. See the Park Close to Home 

Background Report for a detailed explanation of each step. 
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Step 1: Identify and quantify open space gaps 

Step 1 of the Framework is undertaken in two parts, they are Part 1: Identify Open Space Gaps, and 

Part 2: Quantify Open Space Gaps.  

Part 1 is to identify the open space gap areas, the areas within an Activity Centre (Neighbourhood 

and Major Activity Centres) that are more than 300 from any open space (any type, size, use), and 

the areas outside of an Activity Centre that are more than 500m from open space. This is based on a 

walkable distance, and the standards for open space access set out in the MOSS. 

Part 2 is then to quantify the gap areas by identifying the number of properties within them. Each 

gap area can then be given a label, to enable Step 2 to be undertaken.  

Step 2: Identify medium and high priority open space gap areas 

This step ensures an informed and strategic approach to the purchase of land, as it identifies the gap 

areas most in need of being addressed.  

The gap areas have been prioritised with a scoring system that has regard to the number of 

properties within the gap area, estimated population within the gap area, population forecasts, 

existing open space service levels, and dwelling densities within and around the gap areas.  A high, 

medium and low priority category is given to all gap areas based on a weighted scoring system.  

The highest priority gap areas are those that are the largest (in terms of population and number of 

properties), have the least access to open space within the suburb, have the highest population 

growth forecast and have the highest density of development. The Background Report provides the 

data for all gap areas across Moreland and identifies their score and priority. 

Map 1 illustrates the gap areas across Moreland identified in November 2017 in accordance with 

Step 1 and Step 2.    
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Map 1: Open Space Gap Areas (including priority)  
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Step 3: Identify ways to address the gap area and potential land for purchase  

This step provides an assessment of each gap area to identify opportunities to address the gap area, 

with a focus on identifying land to purchase for future conversion into open space.  

The focus of this Framework is the proactive purchasing of land to create new open space to address 

a gap area. Other means of addressing gap areas will also be explored where purchasing is not the 

most appropriate option. Other options include shared use agreements, conversion of other existing 

Council/State agency owned land, improving access of existing open space, and others.  

A set of criteria has been established to identify potential sites to convert for open space within or 

adjacent to each gap area, and this criteria will inform the identification of appropriate sites to 

pursue for a negotiated purchase. Other avenues of acquisition, such as purchasing land on the open 

market or seeking a land rather than cash contribution as part of a redevelopment of a large site will 

also be pursued where appropriate. 

It is necessary for the output of this step in the Framework to remain an internal working document. 

Public release of preferred site details may effect property values and unnecessarily cause concern 

to current landowners. Although preferred sites for acquisition will be identified through this 

framework, and their purchase will be pursued, it is a key tenant of this framework that any land 

acquisition would be through a negotiated process. There will be multiple sites identified within 

each gap area, to ensure there are options available to Council. If the potential sites were not kept 

confidential, it may unnecessarily burden land with some uncertainty. Furthermore, ongoing review 

of potential sites will occur to ensure that as land appropriate for open space is identified within gap 

areas it can be considered for negotiated purchase. 

Step 4: Negotiate purchase of land 

Focusing on high and medium priority gap areas, the purchase of the land identified at Step 3 of the 

Framework will be pursued.  

Step 5: Consider how and when acquired land will be developed  

Following the acquisition of land, existing parks surrounding the gap areas will be reviewed to 

identify the best open space outcome for the area, and identify how the land acquired should be 

developed to serve the needs of the gap area and wider population. 

Step 6: Plan, design consult and then convert land to open space 

The open space fund will be utilised where eligible to fund the planning, design and consultation on 

the new open space proposed. Following this process, the land will be converted to open space. 

Land will be rezoned into a Public Park and Recreation Zone (PPRZ) where appropriate and processes 

to ensure the land is appropriately reserved on title as an open space (Reserve) or appropriate 

determination will also be pursued.  

Step 7: Budget for new open space maintenance  

Appropriate maintenance funding will be established by ensuring the yearly budget review cycle 

includes funding to maintain newly created open space areas, with funding to be obtained from 

rates base, aligned so that it is available at the practical completion of the project.  
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5.0 Framework Implementation 

A whole of council approach to implementation 

The implementation of the Framework will be led by Councils Property and Open Space Units in 

accordance with the governance structure to be established (see Action Plan Item 1). A new position 

may be created and funded through the open space fund, to ensure appropriate resources are 

available to facilitate the purchase of sites across the high and medium priority gap areas.  

An integrated ‘whole of Council’ approach will be taken to decision making processes on open space 

acquisition and creation. Those involved will include the Manager Open Space and Street Cleansing, 

Manager Property and Governance, Property Coordinator and Unit Manager Open Space Design and 

Development. Senior Executive Management, including the CEO, will be engaged in decision making 

as required. 

Officers across Council within the Transport, Property, Open Space, Finance, Urban Design, Planning 

and Places units will also be involved to undertake the background work and research in relation to 

either land purchase or conversion to open space as required.   

Monitoring the Open Space Fund and Framework Outcomes 

Establishing ongoing monitoring of the income and expenditure of the open space fund will inform 

an understanding of whether the Framework is being implemented successfully. Monitoring will 

inform future updates and review of the Framework to ensure that the Framework is response to 

how successful council has been in acquiring land and closing gap areas. The Background Report at 

Part 3 sets out in detail the items that will be monitored in relation to the income and expenditure of 

fund.  

Annual Reporting and Action Planning   

The results of the monitoring detailed above will be collated and reported to Council on an annual 

basis. Where the information is not appropriate to be reported publicly (in accordance with either 

legislative requirements or to ensure a confidential process for land acquisition) reporting of these 

items will remain confidential.  

Along with the annual report, an annual Action Plan will also be prepared, to be adopted by Council 

as part of the annual report. Annual action planning allows for flexible implementation of the 

Framework that will respond to how successful Council has been in acquiring land, and the current 

balance of the open space fund. The 2018 Action Plan is adopted as part of the Park Close to Home 

adoption and is included at Section 6. 

Reviewing the Framework  

The Annual Report prepared on the Framework will make a recommendation on whether the 

Framework should be updated or reviewed. A review may be recommended to ensure a more 

effective process for closure of gap areas, or to ensure that gap areas are re-prioritised when gaps 

are closed. 

Consideration will be given to how the community can be involved in any review.  

There will be milestones that do not conform with the annual framework Reporting that may also 

trigger the need for the Framework to be reviewed, such as a review after first two land acquisitions 
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and first two open space developments (when realistic costing and timeframes will be know) and 

after gap areas have been closed. 

Concurrent to the purchase of land and conversion of land in accordance with this Framework, 

Council’s Open Space Design and Development Unit, along with Councils Recreation Unit, will 

undertake a holistic review of Moreland’s open space needs. The outcomes of this work may inform 

revisions to the priorities for open space creation and land acquisition and as such may trigger the 

need to review and update the Framework.  

This work will include a review of matters such as: 

 The quality of existing open spaces across Moreland, and identification of improvements to 

existing open spaces to increase their use/value. 

 Identification of particular types of open space (e.g. Sport, Access way /Trail, Social/Family) 

that are currently existing within Moreland, and any gaps in provision of certain types.  

 Identification of any existing open space within Moreland that does not serve an area well 

and is located in an area with excellent access to open space, that could potentially be used 

for an alternate Council purpose or considered for disposal with funds being allocated to 

open space purchase or improvements.  

 Identification of improved pedestrian links that could be developed to improve access to 

existing open space (including consideration of how laneways could be made more 

accessible). 

 Revisiting the open space typologies included in the MOSS, to consider creation of new 

typologies in addition to the existing Regional/District/Local typologies (e.g. create new 

types to cover smaller open space, such as Neighbourhood, Small Local and Local Linkage 

types).  

 The role of shared use agreements, Section 173 agreements, lease agreements, committees 

of management in open space creation to fill gap areas and meet other open space goals. 

 Potential identification of areas across Moreland where a land open space contribution is 

preferred over a cash contribution. 

 Prioritisation and determination of whether the PRRLF will be called upon to fund open 

space projects within Activity Centres, and the cost and timing of these projects.  

 Review of the total PRRLF income received from land within industrial zones, and whether 

the Framework should be reviewed to consider prioritising open space gap areas located 

within industrially zoned areas based on an assessment of open space needs in these areas. 
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6.0 The Park Close to Home Action Plan 2018 

Action Planning is integral to ensuring the goals and outcomes of the Framework will be achieved. 

Action Plans will be prepared for each calendar year, rather than for multiple years, so that action 

planning can take into account the monitoring and reporting outcomes of the previous year, and the 

current balance of the open space fund. This will ensure actions are established that are realistic, 

based on available resourcing and the purchasing success rate achieved in the previous year.  

This Action Plan identifies the key tasks, responsibilities and timeframes for the first year of this 

exciting and ambitious program to close Moreland’s open space gaps.  

Park Close to Home – Action Plan – Year 1 – January to December 2018 

 

No. Action Timeframe Responsibility Output 

1 Establish ongoing governance 
structure for  implementation of 
the Framework 

December 2017 Lead: Strategy 
Unit 

Governance 
structure 
established 

2 Confirm resource requirements to 
implement the Framework 

Early 2018 Lead: Property 
Unit 

Resources 
confirmed 

3 Update the Strategic Framework 
Plan at Clause 21.02 Vision of the 
Municipal Strategic Statement to 
remove the ‘priority areas for park 
provision’ and replace with the 
high and medium priority gap areas 

Planning Scheme 
Review Report to 
be completed in 
2018, (Report to 
identify 
timeframe for 
Amendments to 
implement 
Review) 

Lead: 
Amendments 
Unit 

Incorporate 
into Planning 
Scheme 
Review  

4 Establish and implement a 
monitoring and reporting process, 
including Annual Report and Action 
Plan preparation 

Early 2018 Confirmed 
following 
completion of 
Action 1 and 2 

Reporting 
process for 
income and 
expenditure 
of the fund 

5 Complete identification of 
preferred sites for purchase or 
other action to address gap areas. 
Undertake purchase of land.  

Early 2018 Lead: Property 
Unit 
Support: Open 
Space Unit 

List of sites to 
pursue 
proactive 
purchase 
within high 
and medium 
priority gap 
areas, and 
purchase and 
negotiations 
underway 

6 Convert land to parks Ongoing Lead: 
Open Space 
Unit/Urban 
Design Unit 

Design, 
consult and 
construct as 
opportunities 
arise.   
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No. Action Timeframe Responsibility Output 

7 Undertake further strategic work 
to understand open space needs 
(As identified in Section 5 – 
Reviewing the Framework)  

Ongoing Lead: Open 
Space Unit 
Support: 
Recreation Unit 
 

Strategic work 
ongoing  

 


